e

European Digital Student Service
Infrastructure — Level 2

Date: 16 11 2022

The sole responsibility of this publication lies with the project consortium. * X % -
The European Union is not responsible for any use that may be made of o b CO fu nded by
the information contained therein. S the European Unlon

CEF-TC-2020-3



Activity 2 overview

Titel Lead Description Planned
duration

Task 2.1

Task 2.2
Task 2.3

Task 2.4

Task 2.5
Task 2.6

Géant

SRC
UB

AUTh

SW-KA
EUF

Updating requirements analysis for
building blocks and e-services

Building an eSignature solution

Creating a Proof of concept for eArchive
services

Usability report of eTranslate CEF
building block

Student housing Web-Application

Connecting e-services to the
interoperability infrastructure

M5 — M12
M13 — M23

M13 — M16

M5 — M12
M13 — M20
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Delayed until M15

Delayed until M17
Just started

Just started

On hold

Just started



Task 2.1 Updating requirements analysis }}Q ed55|
for building blocks and e-services

« Planned duration: M1 - M4
« Indicator: Delivery of requirement report in M4 (Dec 2021)
« Status: Ongoing, delayed. Expected delivery in M15 (Nov 2022)

« Update: Report is in final review stage and focus on e-signature
and e-archiving. Work on this report started late due to
dependency on report from EDSSI L1 that was delayed.

Cross collaboration between EDSSI L1 and EDSSI L2 was done
to ensure this delay would not affect project outcomes.



Task 2.2 - Building an e-Signature & edssi’

solution

 Planned duration: M5 - M12
« Indicator: Delivery of eSignature service in M12 (Aug 2022)
« Status: Ongoing, delayed. Expected delivery M17 (Jan 2023)

« Update: e-signature service up and running. Current work is
focusing on integration of Aristotle University of Thessaloniki
Certificate Authority to enable qualified signatures and the
Online Learning Agreement portal to do a proof of concept of
allowing students to e-sign their Online Learning Agreements.



Task 2.3 - Creating a Proof of concept :}Q edss|2

for eArchive services

« Planned duration: M13 — M23

« Indicator: Proof-of-concept by M20 (Apr 2022) and
recommendation report by M23 (Aug 2023)

« Status: Ongoing, just started

« Update: Task is in prototyping phase at the moment using the
RODA[1] solution to test eArchiving of the Erasmus Online
Learning Agreements.

[1] https://github.com/keeps/roda



Task 2.4 - Usability report of eTranslate :}Q e(:|ss|2

CEF building block

« Planned duration: M13 - M16
« Indicator: eTranslate usability report by M16 (Dec 2022)

« Status: Ongoing, just started

« Update: A draft of the report is already written based on tests
done with the EC e-Translate webservice and API. Further test
and finalization of report is expected to be done by the end of
the year.



Task 2.5 - Student housing Web- o % adssi’

Application

 Planned duration: M5 - M12

« Indicator: Proof-of-concept by M12 (Aug 2022) and
recommendation report by M23 (Aug 2023)

« Status: On hold

« Update: Task is waiting for decision on budget changes to allow
Studierendenwerk Karlsruhe to use subcontractors to work on
this task.

Detailed concept for the development of this web-application is
already finalized but actual development has not started.



Task 2.6 - Connecting e-services to the :}Q e(:|ss|2

interoperability infrastructure

« Planned duration: M13 - M20
« Indicator: Recommendation report by M20 (Apr 2022)
« Status: Ongoing, just started

« Update: Coordination efforts are under way to ensure
interoperability between all relevant tasks in the project.
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Questions?



