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Activity 2 overview
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Titel Lead Description Planned 
duration

Status

Task 2.1 Géant Updating requirements analysis for 
building blocks and e-services

M1 – M4 Delayed until M15

Task 2.2 SRC Building an eSignature solution M5 – M12 Delayed until M17

Task 2.3 UB Creating a Proof of concept for eArchive
services

M13 – M23 Just started

Task 2.4 AUTh Usability report of eTranslate CEF 
building block

M13 – M16 Just started

Task 2.5 SW-KA Student housing Web-Application M5 – M12 On hold

Task 2.6 EUF Connecting e-services to the 
interoperability infrastructure

M13 – M20 Just started



Task 2.1 Updating requirements analysis 
for building blocks and e-services
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• Planned duration: M1 – M4
• Indicator: Delivery of requirement report in M4 (Dec 2021)
• Status: Ongoing, delayed. Expected delivery in M15 (Nov 2022) 
• Update: Report is in final review stage and focus on e-signature 

and e-archiving. Work on this report started late due to 
dependency on report from EDSSI L1 that was delayed.

Cross collaboration between EDSSI L1 and EDSSI L2 was done 
to ensure this delay would not affect project outcomes.



Task 2.2 - Building an e-Signature
solution
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• Planned duration: M5 – M12
• Indicator: Delivery of eSignature service in M12 (Aug 2022)
• Status: Ongoing, delayed. Expected delivery M17 (Jan 2023)
• Update: e-signature service up and running. Current work is 

focusing on integration of Aristotle University of Thessaloniki 
Certificate Authority to enable qualified signatures and the 
Online Learning Agreement portal to do a proof of concept of 
allowing students to e-sign their Online Learning Agreements.



Task 2.3 - Creating a Proof of concept
for eArchive services
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• Planned duration: M13 – M23
• Indicator: Proof-of-concept by M20 (Apr 2022) and 

recommendation report by M23 (Aug 2023)
• Status: Ongoing, just started
• Update: Task is in prototyping phase at the moment using the 

RODA[1] solution to test eArchiving of the Erasmus Online 
Learning Agreements.

[1] https://github.com/keeps/roda



Task 2.4 - Usability report of eTranslate
CEF building block
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• Planned duration: M13 – M16
• Indicator: eTranslate usability report by M16 (Dec 2022)
• Status: Ongoing, just started
• Update: A draft of the report is already written based on tests 

done with the EC e-Translate webservice and API. Further test 
and finalization of report is expected to be done by the end of 
the year.



Task 2.5 - Student housing Web-
Application
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• Planned duration: M5 – M12
• Indicator: Proof-of-concept by M12 (Aug 2022) and 

recommendation report by M23 (Aug 2023)
• Status: On hold
• Update: Task is waiting for decision on budget changes to allow 

Studierendenwerk Karlsruhe to use subcontractors to work on 
this task.
Detailed concept for the development of this web-application is 
already finalized but actual development has not started.



Task 2.6 - Connecting e-services to the 
interoperability infrastructure
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• Planned duration: M13 – M20
• Indicator: Recommendation report by M20 (Apr 2022)
• Status: Ongoing, just started
• Update: Coordination efforts are under way to ensure 

interoperability between all relevant tasks in the project.
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Questions?


