



# European Digital Student Service Infrastructure – Level 2

A seamless mobility experience,  
enhanced by connected student e-services

**EDSSI L2 review meeting**

**Date: 16 11 2022**

**Presenter(s): Stefan Liström  
Swedish Research Council**



## Activity 2 overview

Titel	Lead	Description	Planned duration	Status
Task 2.1	Géant	Updating requirements analysis for building blocks and e-services	M1 – M4	Delayed until M15
Task 2.2	SRC	Building an eSignature solution	M5 – M12	Delayed until M17
Task 2.3	UB	Creating a Proof of concept for eArchive services	M13 – M23	Just started
Task 2.4	AUTh	Usability report of eTranslate CEF building block	M13 – M16	Just started
Task 2.5	SW-KA	Student housing Web-Application	M5 – M12	On hold
Task 2.6	EUF	Connecting e-services to the interoperability infrastructure	M13 – M20	Just started

## Task 2.1 Updating requirements analysis for building blocks and e-services



- Planned duration: M1 – M4
- Indicator: Delivery of requirement report in M4 (Dec 2021)
- Status: Ongoing, delayed. Expected delivery in M15 (Nov 2022)
- Update: Report is in final review stage and focus on e-signature and e-archiving. Work on this report started late due to dependency on report from EDSSI L1 that was delayed.

Cross collaboration between EDSSI L1 and EDSSI L2 was done to ensure this delay would not affect project outcomes.

## Task 2.2 - Building an e-Signature solution



- Planned duration: M5 – M12
- Indicator: Delivery of eSignature service in M12 (Aug 2022)
- Status: Ongoing, delayed. Expected delivery M17 (Jan 2023)
- Update: e-signature service up and running. Current work is focusing on integration of Aristotle University of Thessaloniki Certificate Authority to enable qualified signatures and the Online Learning Agreement portal to do a proof of concept of allowing students to e-sign their Online Learning Agreements.

## Task 2.3 - Creating a Proof of concept for eArchive services



- Planned duration: M13 – M23
- Indicator: Proof-of-concept by M20 (Apr 2022) and recommendation report by M23 (Aug 2023)
- Status: Ongoing, just started
- Update: Task is in prototyping phase at the moment using the RODA[1] solution to test eArchiving of the Erasmus Online Learning Agreements.

[1] <https://github.com/keeps/roda>

## Task 2.4 - Usability report of eTranslate CEF building block



- Planned duration: M13 – M16
- Indicator: eTranslate usability report by M16 (Dec 2022)
- Status: Ongoing, just started
- Update: A draft of the report is already written based on tests done with the EC e-Translate webservice and API. Further test and finalization of report is expected to be done by the end of the year.

## Task 2.5 - Student housing Web-Application



- Planned duration: M5 – M12
- Indicator: Proof-of-concept by M12 (Aug 2022) and recommendation report by M23 (Aug 2023)
- Status: On hold
- Update: Task is waiting for decision on budget changes to allow Studierendenwerk Karlsruhe to use subcontractors to work on this task.  
Detailed concept for the development of this web-application is already finalized but actual development has not started.

## Task 2.6 - Connecting e-services to the interoperability infrastructure



- Planned duration: M13 – M20
- Indicator: Recommendation report by M20 (Apr 2022)
- Status: Ongoing, just started
- Update: Coordination efforts are under way to ensure interoperability between all relevant tasks in the project.



# Questions?